
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:02 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 675 Date: 23-Oct-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 141

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool (AM), clear and cool (PM)

Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•At Hinge AW Bob Brignano, Matt Bruce, Parvis Jalali, and I took bearing gap and pipe beam slope
measurements. After this I transferred the results to my tracking sheet and brought it to a meeting to
discuss both our results and ABF’s results.
•1100 hrs meeting with TY Lin, ABF, and Caltrans to discuss the measurement results and other concerns
regarding the adjusting of the W-Line HPB’s.
•1400 hrs Parvis called to say that the North bema on the E-Line was not fitting through the first SAS
bearing sleeve. I met with Parvis, Bob Brignano, and Matt Bruce to take a look. While observing the HPB’s
position, Bob remembered that the sleeves in lift 14E might have been adjusted for CCO #120 work some
time ago. This is being looked into.
Hinge KW:
•Conco is making the top deck formwork all day: Jim Medina, Tom Messner, Jorge Gomez, Jason Silva,
Ricardo Valenzuela, Phil Rietz,
Hinge KE:
•Discuss with Bob Kick and Dan McNichol the grout that was sprayed on the Hinge Pipe Beam covers and
the deviation saddle cover by MCM. This cleanup work will be covered in CCO #208. Bob also wanted me
to write a letter telling ABF to perform this work.
•The jacks on Carrier beams 1, 3, and 5 were engaged.
•Pamela Gagnier called me to discuss the fact that MCM considers themselves finished with Hinge KE.
MCM did not chip away the poured-back concrete at the prestressing jacking blocks.
West Jacking Saddle:
•Forming up the bottom form on the South cell.
•Chipping and drilling for rebar in the North cell
•Raphael Gomez, Marcus McDowell, J.D. Freeman, Pat Finley, Raphael Onate.
GENERAL:
•Email review
•Diary work
•Review submittals

I accrued 2 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 675 Date: 23-Oct-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000773

0.00

No

0.00 0.00

VEHICLE

0.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00
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